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Change Number Federal Facility Agreement and Consent Order Date

Change Control Form

M-92-01-02 July 25, 2001

Originator Ellen M. Mattlin	 Phone (509) 376-2395

Class of Change
[ ] I — Signatories	 [ ] II - Executive Manager 	 [ X ] III - Project Manager

Change Title

Verification of milestones M-92-14, M-92-15 and M-92-16 in conjunction with the 300 Area Special Case Waste
Projec' Management Plan submitted under milestone M-92-13.

Description/Justification of Change

This change request is submi tted pursuant to Section 11.5 of the Tri-Par ty Agreement in conjunction with the 300 Area
Special Case Waste Project Management Plan submi tted under milestone M-92-13. This change request confirms the
existing schedule established within Milestones M-92-14, M-92-15 and M-92-16 for removal of 300 Area Special Case Waste
and Materials.

Impact of Change

No impact, this change request confirms the existing schedule established within-921-

16 for removal of 300 Area Special Case Waste and Materials. 	 ^ \^J/
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Affected Documents	
EDMC

Hanford Federal Facility Agreement and Consent Order, DOE's Annual Land Disposal Restrictions Report to the extent
TRUM is addressed; as amended, Hanford Site inte rnal planning and budget documents (e.g., Agreement Action Plan,
Appendix D, DOE and DOE contractor Baseline Change control documents, Multi Year Work Plans, Site wide System
Engineering control documents, Project Management Plans and the Hanford Site Integrated Priori ty List).

Approvals

_	 .`	
7 Z6 o I Approved	 Disapproved

DOE	 Date

N/A	 _ Approved	 _ Disapproved

EPA	 Date

y	 O/^	 Approved	 _ Disapproved
o7TEcolo	 Dategy
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Description of the milestones

Milestone Description Date

M-92-14 Complete removal and transfer, initiate storage of Phase 1 300 Area 09/30/2002
SCW and Materials.

Phase I inventory will consist of, at minimum, one-third the total
curie content of all 300 Area SCW.

M-92-15 Complete removal and transfer, and initiate storage of Phase 11 300 09/30/2004
Area SCW waste and materials.

Phase II inventory will consist of, at minimum, half of the
remaining total curie content of all 300 Area SCW.

M-92-16 Complete removal and transfer, and initiate storage of Phase 111300 09/30/2006
Area SCW waste and materials.

Phase III inventory will consist of any remaining total curie content
of all 300 Area SCW wastes and materials.
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